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Developer

6-CO-e.5

Schedule Pre-application 
conference and site inspection

Developer

6-CO-e.6 30 days

Dewatering Permit Application

WQCD

6-CO-e.7 45 days

Review application materials 
for completeness

6-CO-e.3

Is the project activity 
covered by a stormwater 

construction permit?

6-CO-e.8

Is the application complete?

6-CO-e.1

Does the project 
activity require discharge of 

construction dewatering 
source water? 6-CO-e.2

No permit needed; 
Continue with project
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No permit needed; 
Continue with project
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Developer

6-CO-e.9

Draft General Dewatering Permit 

WQCD

6-CO-e.10

Publish notice of Draft General 
Dewatering Permit

From Page 1

WQCD

6-CO-e.12

Hold public meeting (if applicable)

Public

6-CO-e.11 30 days

Comment on Draft General 
Dewatering Permit

WQCD

6-CO-e.14

General Dewatering Permit

Public/Developer

6-CO-e.15 30 days

Appeal decision (If Applicable)

6-CO-e.13

Does the WQCD 
approve the Draft 

General Dewatering 
Permit?

Yes

No


